

NethServer 6 - Feature #1635 admin's mailbox

01/23/2013 02:54 PM - Davide Principi

Status:	CLOSED	Start date:	01/22/2013
Priority:	Normal	Due date:	01/23/2013
Assignee:		% Done:	100%
Category:	nethserver-base		
Target version:	v6.4-alpha2		
Resolution:		NEEDINFO:	
Description			
1. deliver root's mail to admin 2. forward admin's mail to external email address			
Related issues:			
Related to NethServer 6 - Task # 1653: Increase RPM version requirement to fo...		CLOSED	02/13/2013 02/13/2013
Copied from NethServer 6 - Feature # 1622: admin user IMAP mailbox		CLOSED	01/22/2013 01/23/2013

Associated revisions

Revision 2c2b22c4 - 01/23/2013 05:24 PM - Davide Principi

nethserver-base-update, profile-modify events: configure admin/root's mail delivery. Refs #1635

Revision 9e7fb071 - 01/23/2013 05:55 PM - Davide Principi

Postfix installation moved to project:nethserver-base. Refs #1635

Revision 877e2ba5 - 01/23/2013 06:01 PM - Davide Principi

*.spec.in: added Postfix MTA requirement. MTA is required to send mail notifications. Refs #1635

Revision df539752 - 01/23/2013 06:10 PM - Davide Principi

configuration DB defaults: moved postfix/Runlevels prop to nethserver-base. Refs #1635

Revision 26297d9e - 01/23/2013 06:11 PM - Davide Principi

configuration DB defaults: imported postfix/Runlevels prop from nethserver-mail-common. Refs #1635

Revision 5a8141d8 - 01/24/2013 09:39 AM - Davide Principi

/etc/postfix/transport template: removed localhost.localdomain from transport delivery table. It is not in default mydestination list. Refs #1635

Revision 35a82239 - 01/24/2013 02:22 PM - Davide Principi

postfix internal_access table: protect system account recipient with postfix/SystemUserRecipientStatus prop. Refs #1635

Revision 435a38f4 - 01/24/2013 06:13 PM - Davide Principi

nethserver-base-conf-admin-alias action: handle mail address update and run newaliases when alias DB has changed. Refs #1635

History

#1 - 01/24/2013 04:36 PM - Davide Principi

- *Status changed from ON_DEV to CLOSED*

- *% Done changed from 20 to 100*

#2 - 01/31/2013 06:34 PM - Davide Principi

- *Project changed from 1 to NethServer 6*