

NethServer 6 - Task #1905

Task # 1906 (CLOSED): Release NethServer 6.4 beta1

NethServer 6.4 beta1 ISO

04/29/2013 06:47 PM - Davide Principi

Status:	CLOSED	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:	v6.4-beta1		
Description			

Associated revisions

Revision d6d001b7 - 05/08/2013 09:23 AM - Davide Principi

repository.mk: COMPSFILE defaults to comps-ns6.xml. Refs #1905

History

#1 - 04/30/2013 10:47 AM - Giacomo Sanchietti

- Parent task set to #1906

#2 - 05/08/2013 11:20 AM - Davide Principi

- Status changed from NEW to CLOSED

- % Done changed from 0 to 100

#3 - 05/08/2013 12:02 PM - Davide Principi

- Assignee set to Davide Principi